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Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,327,448.53

Site Funds AvaiVab/e: | $ 1 ,823,643.00 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,800,411.88
Direct Costs: 78% $ 6,527,036.65

$ 8,327,448.53
This week:
Indirect Costs: 26% $ 23,203.86
Direct Costs: 74% $ 65,082.35

$ 88,286.21

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 3,311.11
Direct Costs: $ 12,154.55

$ 15,465.66

** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 12/26/2006 |
Target Completion, Field ops LBP/Soil, 01 Sep 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support '
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
hit. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 4,039.88
$ 13,506.27
$ 5,657.71

$
$

$ 431.80
$ 198,715.13
$ 1,115,817.21
$ 476,082.57
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 9,152.30
$ 1,582,115.85

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$
$ 7,711.20
$
$ 1,732.16
$ 8,550.25
$ 40,638.93

$ 31,929.36
$ 34,040.09
$ 185,177.73
$ 149,602.47
$ 8,550.25
$ 4,728,187.20

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$

$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,099.95

$
$ 1,619.10
$
$
$ 3,340.85

$ 45,062.50
$ 48,968.64
$ 161,309.32
$ 313,817.15
$ 143,014.08
$ 286,319.45
$ 182,324.79

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 389.90
$
$ 0.01
$
$ 88,286.21

$ 58,809.71
$ 83,939.77
$ (1.57)
$ 646,624.87
$ 8,974,073.40
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Thru 8/25/2006 $ 4,704,683.'

Date Labor
8/26/2006 $ 13,738.5
8/27/2006 $ 11,544.8
8/28/2006 $ 9,883.3
8/29/2006 $ 9,625.2
8/30/2006 $ 10,226.6
8/31/2006 $ 6,055.1

'mammvtMMk
This Week $ 61,073.8
TO Date $ 4,765.757.

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task ©releir &TOOH

Rapid Response/Project Resources Inc.

J9 $ 470,52669

Per Diem
6 $ 1,623.48
0 $ 1,417.98
8 $ 1,391.15
8 $ 1,003.45
5 $ 141.17
3 $ 80.48

0 $ 5,657.71
79 $ 476.184.40

$ 1,038,020.59

Equipment
$ 2,626.47
$ 2,507.90
$ 2,637.60
$ 2,247.67
$ 2,557.12
$ 2,597.36

mmm%
$ 15,174.12
$ 1,053,194.71

Weekly Cost by Category
("0 /O

7%-, 1 n%
17% /C >v

$ 1.222,508.72

Material
$ 666.92
$ 1,444.05
$ 2,265.70
$ 1,430.07
$ 421.77
$ 105.49

*%%%%%%%&
$ 6,334.00
$ 1.228.842.72

D Labor
D Per Diem
D Equipment
O Material
• Subcontracts
D Analytical

1 % i Cost to Date by Category
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D Labor
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• Subcontracts
D Analytical
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Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06

$ 728.953.62 $ 74 467 61 $ 646.624.87 W/%f%%%%%fr

Subcontracts

$
$
$
$
$
$

7.76
7.76
7.76
7.76
7.76
7.76
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$ 46.56
$ 729.000.18

Analytical Fee Daily Total
$ $ - $ 18.663.1J
$ $ - $ 16.922.4J
$ $ $ 16.185.5J
$ - $ - $ 14,314.2:
$ $ - $ 13,354>T
$ $ $ 8,846.22rm//mmm%%mm $
$ - $ - $ 88,286.15
$ 74.467.61 $ 646.624.87 $ 8. 974,072. 2i
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Costs Thru:

8/31/2006
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% $ 8,885.786.09

Total Phase II
) $ 8,904,449.28
) $ 8,921,371.77
) $ 8,937,557.36
J $ 8,951,871.59
r $ 8,965,226.06
> $ 8,974,072.28

$ 8,974,072.28

3 W//////J?////////,
3 'flffiffifflffiffift.YJ

ID Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.
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US Army Corps Denv6r> Colorado Task Order # °001

of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
CommunityJVir Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (403 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

403

#116

Costs Thru:

8/31/2006
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (649 sites)
Total All Contracts Cost/Property

$
$ 431.80
S 146,681.90
S 797,918.96
$ 377,724.83
$ 5,703.67
S
$ 1,328,461.16

$
$ 1.07
$ 363.97
$ 1,979.95
$ 937.28
$ 14.15
$
$ 3,296.43

$
$
$ 2,019.94
$ 6,753.14
$ 2,828.86
$
$

$ 11,601.93

$

$
$ 673.31
$ 2,251.05
$ 942.95
$
$
$ 3,867.31

$ 6,119.68
$ 13,746.10
$ 271,701.52
$ 1,387,921.31
$ 723,874.75
$ 16,333.70
$
$ 2,419,697.06

$ 9.43
$ 21.18
$ 418.65
$ 2,138.55
$ 1,115.37
$ 25.17
$
$ 3,728.35

S 29,292.61
$ 185,177.73
$ 1,018,655.85
$ 638,505.83
$ 29,386.75
$ 1,925,862.08
$ 589,929.90
$ 65,749.64
$ 262,726.74
$ 144,976.28
$ 34,040.09
$ 149,602.47
$ 8,550.25
$ 47,654.78
$ 166,975.73
$ 4,468.39
$ 5,301,555.12

$ 72.69
$ 459.50
$ 2,527.68
$ 1,584.38
$ 72.92
$ 4,778.81
$ 1,463.85
$ 163.15
$ 651.93
$ 359.74
$ 84.47
$ 371.22
$ 21.22
$ 118.25
$ 414.33
$ 11.09
$ 13,155.22

mmmm$
$ 12,441.26
$ 2,384.42
$
$ 20,032.25
$ 2,816.75
$
$ 2,883.77
$
$ 7,711.20
$ 1,732.16
$ 8,550.25
'%mm%w/.
$ 3,340.85

mmmm
$ 61,892.91

$
$
$ 4,147.09
$ 794.81
$
$ 6,677.42
$ 938.92
$
$ 961.26
$
$ 2,570.40
$ 577.39
$ 2,850.08
$
$ 1,113.62
$
$ 20,630.97

$ 98,356.99
$ 386,157.52
$ 1,616,643.93
$ 1,003,380.80
$ 53,488.82
$ 2,959,076.43
$ 971,850.60
$ 106,980.58
$ 431,923.06
$ 144,976.28
$ 42,899.64
$ 250,557.23
$ 8,550.25
$ 189,924.70
$ 248,255.06
$ 8,019.19
$ 8,521,041.08

$ 151.55
$ 595.00
$ 2,490.98
$ 1,546.04
$ 82.42
$ 4,559.44
$ 1,497.46
$ 164.84
$ 665.52
$ 223.38
$ 66.10
$ 386.07
$ 13.17
$ 292.64
$ 382.52
$ 12.36
$ 13,129.49

$ 6,630,016.28 $ 16,451.65 $ 73,494.84 $ 24,498.28 $ 10,940,738.14 $ 16,857.84
$ 450,692.51 $ 1,107.35 $ - $ $ 717,103.68 $ 1,098.17

Page 3 of 5

$ 7,080,708.79 $ 17.559.01 $ 73,494.84 $ 24,498.28 $ 11,657,841.82 $ 17,956.01

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.
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H ĵjjj Phase IV Rapid IV, 8A
"̂"""̂ ^ Denver, Colorado Task Order # 0001

US Army Corps
of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

0
0

Lead/Arsenic Soil Sites
3738 Lafayette St
3621 Josephine St
3430 Williams

SF/Site
1,788
4,045
2,541

Total SF This week 8,374

Total SF Task Order #1 1 ,549,865
Total SF 2006 205,349
Total SF All Contracts (3) 2,410,661

To Date
120
280

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep

#116

Costs Thru:

8/31/2006

06 Page 4 of 5

Soil Removal Sites Completed (Overall)

*
*

vmmzmt;
2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Avg
Avg
Avg

SF/Site
Cost/Site
Cost/SF

3,243
$ 18,050.57
$ 5.50

dres-Over Task On
0 C
80 21
0 1C
0 5

80 4C

3,948
$ 16,429.07 $ 16
$ 4.16 $

jer#01 Total To Date
) 133
3 326

14 134
B 56
)3 649

3,846 3,714
451.65 $ 16,857.84

4.28 $ 4.54
* Excludes Fee
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Note:

VB/l-70 Avg Cost/Site (Soil)
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Week Ending

EBBlAvg Cost/Site
(Fee Excluded)

-^6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) All field ops completed this week.
2) Final site shutdown underway, approx 80% Complete
3) Work on final punchlist items approx 80% complete.
4) Final sod placements scheduled for next week. 21 Day maint period will continue.
5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.



,. fsssgsj VB/l-70 Superfund Site

U L̂JI Phase IV Rapid IV, 8A
^™ ™^™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers*: Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #116

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 8/31/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 198,715.13
$ 1,115,817.21
$ 476,082.57
$ 8,140.52
$ 1,224.65
$ 1,800,411.88

$ 2,127.44
$ 27,290.10
$ 248,865.90
$ 116,501.24
$ 21,243.45
$ 37,715.58
$ 453,743.71

$
$ 492.70
$ 1,742.66
$ 1,075.75
$
$
$ 3,311.11

Complete
LS
91
LS
LS

L LS
YMft%%M

$
$ 2,500.00
$ 158,581.69
$ 3,000.00
$ 21,243.45
$ 37,715.58
$ 223,040.72

Variance

$ 2,127.44
$ 24,790.10
$ 90,284.21
$ 113,501.24

$
$
$ 230,702.99

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 31,929.36
$ 34,040.09
$ 185,177.73
$ 149,602.47
$ 8,550.25
$ 4,728,187.20

$ (5,280.72)
$ (721.30)
$ 22,456.68
$ 6,215.97
$ 602.05
$ 34,772.70

$ 17.20
$ 285.60
$
$ 205.97
$ 316.68
$ 8,087.39

LS
LS
LS
LS
LS
LS

$ 1,000.00
$ 3,500.00
$ 1,000.00
$ 6,215.97
$ 2,000.00
$ 3,500.00

$ (6,280.72)
$ (4,221.30)
$ 21,456.68
$
$ (1,397.95)
$ 31,272.70

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 45,062.50
$ 48,968.64
$ 161,309.32
$ 313,817.15
$ 143,014.08
$ 286,319.45
$ 182.324.79

$ 4,212.50
$ 70,697.54
$ 79,554.12
$ 38,630.15
$ 703,955.04
$ 274,993.35
$ 22,160.94

$
$ 161.05
$
$ 851.66
$
$ 1,600.68
$ 454.69

LS
91
LS
LS
LS
LS
LS

$ 4,212.50
$ 14,655.95
$ 1,000.00
$ 1,500.00
$ 2,000.00
$ 1,000.00
$ 2,500.00

$
$ 56,041.59
$ 78,554.12
$ 37,130.15
$ 701,955.04
$ 273,993.35
$ 19,660.94

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 58,809.71
$ 83,939.77
$ 6,527,038.22
$ 646,624.87
$ 8,974,074.97

$ 68,947.44
$ 33,604.54
$1,369,897.72
$ (0.00)
$1,823.641.43

$ 102.93
$ 70.70
$ 12,154.55
mzmmt
$ 15,465.66

LS
LS

'%%%%%%!%.
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$ 1,250.00
$ 1,000.00
$ 46,334.42
$ (0.00)
$ 269,375.14

$ 67,697.44
$ 32,604.54
$ 1,323,563.30
$
$ 1,554,266.29


